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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

SUMMARY: Inactive radiologically contaminated facilities at the INEEL pose a long term risk to site workers and the enviresuitérg in
substantial S&M cost. The D&D Program will eliminate these hazards (radiological, chemical, biological, and industrial}98nthe INEEL has
constructed and operated 53 test or experimental Reactors, and a spent nuclear fuel reprocessing, fuel storage, taalciiaimg anthplex. There
are a total of 215 contaminated surplus facilities and structures at the INEEL (known existing and/or planned futurksfadlities).

The Federal Driver for managing surplus contaminated facilities is 41 CFR 101-47, Property Management. The D&D procehs fplimlasce
provided by DOE Order 430.1 LCAM and the U.S. DOE Office of Environmental Management Decommissioning Resource Manual.

PURPOSE: Inactive radiologically contaminated facilities at the INEEL pose a long term risk to site workers and the envibewoamination
& Dismantlement (D&D) will eliminate these hazards (radiological, chemical, biological, and industrial).

The INEEL has been the lead laboratory in reactor development and testing, and high enriched spent nuclear fuel reproedssi8g and has
constructed and operated 53 test or experimental reactors. Reactors at the Test Reactor Area (TRA) and reactors atohajdrateoidaory-West
(ANL-W) are still operational, while the remainder have been deactivated or decommissioned to varying degrees.

Along with these reactors are the numerous ancillary facilities and structures required for support services. The atahledMBEL are: Test
Area North (TAN), Naval Reactor Facility (NRF), Test Reactor Area (TRA), [daho Nuclear Technology and Engineering Cen@r Qiifteal
Facilities Area (CFA), Power Burst Facilities (PBF), Argonne National Laboratory-West (ANL-W), Radioactive Waste Managenpdet Co
(RWMC), and the Experimental Breeder Reactor area (EBR). The previous Mission at the INEEL for test and experimentahséactiiorc and
operations, and nuclear fuel reprocessing ended in the mid-1980's. The main focus of the INEEL Inactive Sites DepatimmB&ufidgram is
the decontamination and dismantlement of these remaining reactors, fuel reprocessing facilities and fuel storage pdoéssnuibtied
contaminated surplus facilities and structures, and to return potentially occupiable sites to a releasable state forhesudéERBt qrograms or the
public. NOTE: NRF and ANL-W are NOT under the jurisdiction of the INEEL D&D Program since these sites are funded fromBtH& DO
sources.

D&D includes the characterization, project planning, preparation of operational documentation, and decommissioning detiwitiam{nation,
dismantlement, demolition, and waste disposal) that will result in the release of the site for future use (consistenancth maidded in DOE
Order 5400.5). This program also includes the decontamination and dismantlement of facilities and/or structures torfindtesetveillance and
maintenance costs and the potential risk of exposure to INEEL workers and/or release of radiological and hazardous dorthéteentsonment.

The INEEL D&D Program was established in 1977 and has completed 32 decontamination and dismantlement projects. The INEg&tirdd8:D
(a) considers RCRA/TSCA and interfaces with the INEEL CERCLA program; (b) process follows the guidance provided by DOB .OrideAXB
and the U.S. DOE Office of Environmental Management Decommissioning Resource Manual; and (c) process is applied to eilitiekiahfi/or
structure or technically correct groupings of facilities and/or structures.
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Acceleration of decontamination and dismantlement for surplus contaminated facilities would greatly reduce surveillano¢emasceaiosts to
ensure facilities/structures maintain their containment integrity and there is no release of radiological and/or hazaitlmrgsctmthe environment
(projected surveillance and maintenance cost SAVINGS from 1997 to 2007 ==> $7.5M).

The ONLY Federal driver for well maintained surplus contaminated facilities is 41 CFR 101-47, Property Management, tisaD@guiteto
provide adequate surveillance and maintenance for facility continuity and NOT "Abandon" the facility. The deactivatistypioatg performs
facility operational systems shut-down, safe-store work tasks to assure systems are de-energized, isolated, and draiaksd afdnamoves stored
RCRA materials as applicable. There is the potential for RCRA fines related to the improper storage of RCRA wastes vethiiitédhfacilities.

DEFINITION OF SCOPE: Accomplish total decontamination, dismantlement, and removal of facilities, with specific entombroatibappt
specified surplus contaminated facilities. The contaminated surplus facilities and structures will be transferred intd D&ERDgram after
they have been Deactivated by EM60 and transferred by a Memorandum of Agreement (MOA) at DOE-HQ [EM72 to EM44].

Deactivation and D&D programs work closely to integrate their work efforts to minimize overall life cycle costs. The cosdiesnipéus facilities
and structures transfer process is an ongoing operation that will continue throughout the life of the INEEL D&D Programe,; thenreimber of
active facilities will vary. All facilities awaiting D&D require surveillance and maintenance funding to maintain contaamuetieviate the
industrial hazards associated with degrading facilities/structures. A D&D project will be established for single or militige &nd will require
the following actions:

Characterization/Assessment includes:

*Pre-Characterization-- historical research, sampling & analysis plan, building survey plan, sampling and surveys (raatoldgizatdous
materials), characterization and decision analysis report.

*Waste Characterization--sampling & analysis plan, sampling and surveys (radiological and hazardous materials), and pfepastgio
transportation/disposal forms.

*Post-Characterization--sampling & analysis plan, sampling and surveys (radiological and hazardous materials), and jrfepacton
characterization report.

D&D/Cleanup includes:

*Documentation--environmental permitting - National Environmental Policy Act (NEPA)- [EC, CX, EA, EIS], State Historic Rias@ffice
(SHPO), hazard classification, safety analysis report, health & safety plan, D&D plan, generator treatment plan, trandportatiste
documentation, work permits (safe work permits, integrated planning sheets, radiological work permits, burn permits, gacdipednsits,
excavation permits).

*Physical Work Tasks--removal of clean equipment, removal of loose contamination, removal of contaminated equipmentpastrestols a
removal of fixed contamination, removal of hazardous waste and/or mixed waste, facility/structure dismantlement, site cdstoragicd.

There are a total of 215 contaminated surplus facilities and structures at the INEEL (known existing and/or plannedifigs/istrfactures).
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INEEL active D&D projects are: ARA-I, -Il,-lll, LOFT-MTA, CPB31/709/734, TRA-641/654, TRA-660, TRA-655/704/705/706/755, CFA-

691/657/716, TAN-620/656, and WMF-612.

TECHNICAL APPROACH:

Specific technical approaches for each D&D project will be outlined in specific D&D plans as the project completes theldataiedand

engineering phase of the work.

Technical Application: To include the latest proven technology in the accomplishment of decontamination and dismantlemaskswork

mechanical assistance and/or remote applications are preferred to reduce exposure and risk to the worker.

Current or planned D&D activities are NOT dependent upon EM-50 science or technology development initiatives. However gtiéoélthprse

sciences or technologies could potentially result in schedule and/or cost savings.

Technical Integration: To include an interfacing and systems engineering approach with the "Co-Located" facilities/gtatceesithin Waste

Area Group (WAG) Operational Unit (OU) . . . assures overall WAG OU criteria are met and that RCRA/TSCA/CERCLA have atisideredo

and integrated. This would include the close coordination between INEEL, Remediation Program, and Waste Manageméitally . speci

coordination of future INEEL Waste Management needs related to Industrial Waste. Low Level Waste (LLW), Hazardous Wast&/{R€iRAaw

Level Waste (MLLW), and High Level Waste (HLW) and required Treatment Storage and Disposal Facilities (TSDF) developneent off-Site.

The Site Treatment Plan currently addresses these "known" waste streams and will be updated as "new" waste streanes! éne fisteméffacility

characterization efforts as part of the INEEL D&D Program.

Seeded data in the waste module was not provided by the PBS Manager. The data source is AVS, but validation is notauossithle Hata is

entered by waste stream, not PBS.

Project Status in FY 2006:

*Complete D&D of TAN TSF Ancillaries-- LOFT-MTA, TAN-616 (Liquid Waste Evaporator), TAN-620/656 (IET Complex), -608 (Water

Filtration), -609 (Equip. Maint.), -615 (Assembly & Manufacturing Bldg..), -623 (Sewage Treatment), -633 (Hot Cell Anne(Goitiaihment

Storage Bldg.), -648 (PRP Containment Bldg.), TAN-666 (Liquid Waste Storage Facility), -711(Sanitary Treatment Plant)har®b $Eack), -726

(Liquid Waste Storage Tank Bldg.), -734 (Hot Shop exhaust).

*Complete D&D of TAN/CTF Ancillaries-- TAN-650 (LOFT Reactor).

*Complete D&D of Other Ancillaries-- ARA-I, -Il, -lll, BORAX-V, CFA691/657/716.

*Complete D&D of TRA Ancillaries-- TRA-751/645 (ETR Cooling Tower Basin/Secondary Coolant Pumphouse), TRA-660 (ARMF), THAuG11 (

Storage Bldg.), TRA-612 (Basin Sump Pumphouse), -641 (Gamma Bldg.), -643 (Compressor Bldg.), -644 (Heat Exchanger RE§R, G6dde

Bldg.), -648 (ETR Electrical Bldg.), -654 (Critical Facility), -655 (ETR Air Intake Bldg.), - 657 (North Plug Storage), ‘B8 D{Esel Superior

Bldg.), TRA-704, -705, -706, -712, -752, -753, -755, -760

*Complete D&D of PBF Ancillaries-- PBF-612 (SPERT Il Reactor), PBF-710, -725, -751, -752, -760, -7?? / PBF-613 (SPERT ), RB&€Td.3, -

7716, -727, -757 | PBF-620 (PBF Reactor), PBF-604, -606, -621, -624, -627, -629, -704, -719, -720, -722, -728, -730,,-738.-734
Dataset Name: FY 1999 Planning Data Page 3 of 57
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Post-2006 Project Scope:

All facilities awaiting D&D require surveillance and maintenance funding to maintain containment and alleviate the indmatdaldssociated with
degrading facilities/structures.

Characterization/Assessment includes:

*Pre-Characterization-- historical research, sampling & analysis plan, building survey plan, sampling and surveys (radidlbgizatdous
materials), characterization and decision analysis report

*Waste Characterization--sampling & analysis plan, sampling and surveys (radiological and hazardous materials), and pfeysstgio
transportation/disposal forms

*Post-Characterization--sampling & analysis plan, sampling and surveys (radiological and hazardous materials), and pfeparion
characterization report

D&D/Cleanup includes:

*Documentation--environmental permitting - National Environmental Policy Act (NEPA)- [EC, CX, EA, EIS], State Historic Rias&ffice
(SHPO), hazard classification, safety analysis report, health & safety plan, D&D plan, generator treatment plan, trargportatiste
documentation, work permits (safe work permits, integrated planning sheets, radiological work permits, burn permits, gacdipedsits,
excavation permits)

*Physical Work Tasks--removal of clean equipment, removal of loose contamination, removal of contaminated equipmenabasbesns
removal of fixed contamination, removal of hazardous waste and/or mixed waste, facility/structure dismantlement, site cistonapid

Of the 215 contaminated surplus INEEL facilities/structures identified for decontamination and dismantlement, 32 projeeeniarapleted.
The decontamination and dismantlement of an additional 66 facilities/structures is planned for completion through 2006.

Project End State
Facilities decontaminated and dismantled, areas ready for release for reuse by other programs at the INEEL, and meetelgaggefjuirements
of DOE Order 5400.5 and those agreed to in the INEEL Final Land Use Plan.
Utilizing RESRAD ==> 100 mR effective dose equivalent in a year

*Complete decontamination and dismantlement operations of PBF 2018.
*Complete decontamination and dismantlement operations of TAN 2028.
*Complete decontamination and dismantlement operations of the CPP Tank Farm 2023, and all other CPP facilities/structures 2044.
*Complete decontamination and dismantlement operations of TRA 2044.

Cost Baseline Comments:

The INEEL Inactive Sites Department utilizes detailed activity based cost estimates for inclusion into ER baseline dod@R®er@AmEs, WPs, etc.)
when a project is in the active planning and engineering phase prior to start of physical work. These detailed costarestirakézsdown into
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project specific quantities (i.e. cubic yards of concrete foundation to be demolished, square feet of concrete floomtiabéndeed, etc.)

Outyear D&D Cost Estimates (96 Baseline Environmental Management Report . . . cost estimates for 1999 and beyond) aretbased upo
Environmental Management Integration Program (EMIP) Parametric Model developed in 1995 and further refined in 1996.

This Parametric Model does NOT include any waste disposal costs [ONLY includes handling, packaging, & transportationite Are@msnt
Storage Disposal Facility (TSDF)]. Based upon currently available historical data related to D&D operations world-widspesateosts range
from 35% to 40% of total project costs ... Utilizing these numbers as a basis for calculation, the INEEL total D&D costereasklfrom $384.9M
to $519.3M.

The Parametric Model is based upon recent INEEL D&D Program actual costs (1993-1995) and utilizes MEANS database foapylicsttiiahs
of demolition work tasks and associated productivities adjusted to meet INEEL and radiological contamination (RAD) inesficidgrecParametric
Model does NOT consider the D&D Program at the INEEL to be under CERCLA,;

The Baseline costs represented here do not include contingency for authorized work packages, but do contain contingeimy ackkges. This
contingency is removed upon development of detailed work packages. Escalation is included from FY-00 and out. The INEoREmgram
has, since 1991, promoted use of the bottoms up/activity based costing (ABC) approach in the development of planninip éstiasatssment
and remedial design and remedial action projects. All INEEL ER cost estimates have been developed using sound technicagpdngiples,
and are accompanied by basis of estimate documentation intended to demonstrate the rationale and specifics behind. tiBo#stinsaies
estimating, or ABC, wherein the work scope is portrayed down to the task level, is both desired and encouraged, butpnatédahys

The basis of estimates include a well defined statement of work, performance measures, products required for completatelimeyddc key
support activities, and known milestones, etc., for every level of the program work scope. For work scope with definabksrailesdeliverables,
the cost estimates are very detailed and more precise. For more subjective work scope, where it is difficult to ideffiifgadspeoduct or
deliverable, detail is provided to the lowest level possible. In most cases, the clarity of the available scope andpasagigtegsumptions is a
key consideration in determining the specific technique used to develop a particular cost estimate.

Safety & Health Hazards:

The primary hazards associated with the D&D Program include low level radiological constituents, organic contaminates, jretrolets,
inorganic compounds, and sanitary waste (ensure contaminants are project specific). During D&D Operations there witisddgmebefandustrial
safety and industrial hygiene related hazards to address such as slips, trips, and falls; lifting; working on elevagsd istovaigrequipment;
inhalation of dusts; temperature extremes; and other industrial hazards associated with the demolition/dismantlemétieaktrdatilres. etc.

Hazard documentation developed includes, but is not limited to, project specific health and safety plans, detailed aperdtires pstandard
operating procedures, job safety analyses, job hazard analyses, etc. These documents will be developed during thetesgtsirogsct and will
determine the methods, procedures, and equipment used during project implementation to reduce hazards to workers amti¢hé enviro

Safety & Health Work Performance:
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The resources necessary to accomplish the planned work safely and in compliance are identified through the Health aogt&@afetyiHrements
as well as the authorization basis discussed previously. Resources allocated at the site to ensure compliance witkafeltrequidements, as
well as safety on the job include: radcon, safety, industrial hygiene, occupational medical, fire, emergency manageuaeds aategecurity,
performance oversight, quality, the Voluntary Protection Program, etc. Safety and health resources are planned ami@bbeapgdropriate
category by cost center through the work breakdown structure and they are loaded into each project for each fiscalijieaal sugiport, such as
medical facilities and personnel, security, fire protection, etc., are funded out of the financial systems indirect lalzordapicgect-specific safety
and health professional support (e.g., industrial safety engineer) is identified in specific control account plans wpeattiersquired. The
average cost per FTE, burdened, is approximately $60/hour to $65/hour for each of the safety professionals identifieesebtlyehd?e are no
plans to conduct full DOE operational readiness reviews although all projects will undergo a complete evaluation ofitless teguloceed with
field activities. Applicable projects will complete unreviewed safety question determinations. Personnel are trainéforkStaghority,
emergency preparedness procedures, health and safety plans, work plans, integrated safety management, integratedosoducbofrol,
operations, and conduct of maintenance, etc. Safety, radcon, health, fire, environmental, and quality personnel coaduspeotitins to ensure
personnel and the environment are protected. The frequency of these inspections is dependent on the status of eguiojpattiutlgenerally
ranges between daily to every other week. During field work the same level of ESH&Q support is required throughout thatptogetime the
level of support required of the safety professionals will be reduced significantly and will only be performed during nceiatethamonitoring
activities. There are currently no unfunded or under funded safety, health, environmental, or quality resource requseciegets aih this PBS.
Upon completion of remedial actions, and the initiation of institutional controls, the level of safety and health resauredsvittdpe reduced to a
minimum.

Resource levels vary from fiscal year to fiscal year depending on the extent of sampling and/or remediation activitie®beied) pe
PBS Comments:
The INEEL Inactive Sites Department has made many advances in the decontamination and dismantlement of surplus cordiitresatétifa

the last four years (1993-1997) in spite of funding reductions, and has maintained a coherent unit by performing work &thoeH&IiEEL
Auxiliary Reactor Area (ARA), CFA, Boiling Water Reactor Experiment (BORAX), TAN, and TRA.

ARAs - D&D Accomplished/Completed ==> Facilites = 15  Structures = 15
CFA/BORAX - D&D Accomplished/Completed ==> Facilites= 2  Structures= 2

TAN - D&D Accomplished/Completed ==> Facilites= 2  Structures= 4
TRA - D&D Accomplished/Completed ==> Facilittes= 1  Structures= 1

The INEEL Inactive Sites Department also has been performing work with/for the INEEL Waste Area Groups (WAGs) and EM@Ddragiittgn
Initiative (FDI) Program utilizing specialized equipment and experienced crews. Future funding reductions would pusliitiessietathe out-
years thus increasing their risk of release, and increase the overall life cycle by increasing surveillance and mairt&enance cos

Baseline Validation Narrative:

The INEEL Environmental Management Integration Team performed a compliance and cost estimating review of all activitied esttotties
PBS. This PBS reflects the comments and recommendations associated with the review. The Remediation Program haspsinoetd®@se of
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the bottoms up/ABC approach, in the development of planning estimates for Assessment and Remedial Design and RemeaipdcAstiaxl pr
INEEL Remediation Program cost estimates have been developed using sound technical and planning principles and are dmcbagisuoied
estimate documentation intended to demonstrate the rationale and specifics behind the estimates. Bottoms Up estimaitiyn §asekttBosting,
wherein the work scope is portrayed down to the task level, is both desired and encouraged.

The basis of estimates include a well defined statement of work, performance measures, products required for completsotelpredac key
support activities, and known milestones, etc., for every level of the program work scope. For work scope with definablesnaifesdeliverables,
the cost estimates are very detailed and more precise. For more subjective work scope, where it is difficult to ideiftdfyeadspeoduct or
deliverable, detail is provided to the lowest level possible. In most cases, the clarity of the available scope and plssodrgfedsumptions is a
key consideration in determining the specific technique used to develop a particular cost estimate.

General PBS Information

Project Validated? Yes Date Validated: 2/13/1996
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997

Baseline Submission Date:
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y N N N Y Y N
Project Identification Information

DOE Project Manager: A. MIKKOLA

DOE Project Manager Phone Number: 208-526-0725
DOE Project Manager Fax Number: 208-526-0598
DOE Project Manager e-mail address: mikkolaw@inel.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)
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1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 110,011 704,037 814,048 4,910 3,598 7,747 6,281 9,549 1,427 6,336 10,238 12,515 17,264 13,960 26,065
year dollars)
PBS Baseline 100,774 373,481 474,255 4,910 3,598 7,747 6,281 9,549 1,389 6,043 9,563 11,449 15,469 12,251 22,404
(constant 1999
dollars)
PBS EM Baseline 110,011 704,037 814,048 4,910 3,598 7,747 6,281 9,549 1,427 6,336 10,238 12,515 17,264 13,960 26,065
(current year dollars)
PBS EM Baseline 100,774 373,481 474,255 4,910 3,598 7,747 6,281 9,549 1,389 6,043 9,563 11,449 15469 12251 22,404
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 12,363 9,042 2,668 2,555 16,298 74,592 106,060 93,820 143,760 157,313 85,566 0 0 0 0 0
year dollars)
PBS Baseline 10,408 7,456 2,155 2,021 12,117 49,986 64,069 51,074 70,535 69,566 34,104 0 0 0 o0 0
(constant 1999
dollars)
PBS EM Baseline 12,363 9,042 2,668 2,555 16,298 74,592 106,060 93,820 143,760 157,313 85,566 0 0 0 0 0
(current year dollars)
PBS EM Baseline 10,408 7,456 2,155 2,021 12,117 49,986 64,069 51,074 70,535 69,566 34,104 0 0 0 o 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project: 9/30/2044
Current Projected End Date of Project: 9/30/2044

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 466,093 Actual 1997 Cost: 3,598 Actual 1998 Cost: 6,281
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 456,214 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 12,318
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 468,532

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-): 6,908 End point planning for several facilities now include the concept of in-situ immobilization
Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-): 23
Subtotal: 461,601
Additional Amount to Reconcile (+): -3
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 461,598
Dataset Name: FY 1999 Planning Data Page 9 of 57
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Forecast
Date

4/20/1999

3/30/2007

4/1/2008

Actual
Date

5/29/1997

2/10/1995

Milestones

Milestone/Activity Field Milestone Baseline Legal
Code Date Date

ARA-II D&D Final Report Approved-Sent by DOE-ID 3BCA016 9/30/1997
to ARDC
BORAX-V D&D Final Report Approved-Sent by DOE3DCA019 10/27/1996
ID to ARDC
CFA 669 Hot Laundry D&D Final Report Sent by 3ECA030 6/28/1995
DOE-ID to ARDC
CPP-601 D&D Final Report Approved-Sent by DOE-3TCA104 3/30/2007
ID to ARDC
CPP-603 D&D Final Report Approved-Sent by DOE-3UHX104 4/1/2008
ID to ARDC
CPP-640 D&D Final Report Approved-Sent by DOE-3RHA085 2/28/2003
ID to ARDC
CPP-740/SFE-20 D&D Final Report Approved-Sent IBQHA060 12/23/2002
DOE-ID to ARDC
Completed Assessment of Release Sites (2) MRRSFA02
Completed Assessments of Release Sites (1) MRRSFA03
Completed Assessments of Release Sites (1) MRRSFA06
Completed Assessments of Release Sites (1) MRRSFA7-10
Completed Assessments of Release Sites (11) DDRSFAO05
Completed Assessments of Release Sites (11) DDRSFA15
Completed Assessments of Release Sites (18) DDRSFA06
Completed Assessments of Release Sites (2) DDRSFAO1
Completed Assessments of Release Sites (2) DDRSFA30
Completed Assessments of Release Sites (20) DDRSFA25
Completed Assessments of Release Sites (24) DDRSFA40

2/28/2003

12/23/2002

9/30/2002
9/3/2003
9/30/2006
9/30/2010
9/30/2005
9/30/2015
9/30/2006
9/30/2001
9/30/2030
9/30/2025
9/30/2040

Intersite
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

Completed Assessments of Release Sites (3) DDRSFA98 9/30/1998

Completed Assessments of Release Sites (3) DDRSFA99 9/30/1999

Completed Assessments of Release Sites (3) MRRSFAQ00 9/30/2000

Completed Assessments of Release Sites (4) MRRSFA99 9/30/1999

Completed Assessments of Release Sites (4) DDRSFAO00 9/30/2000

Completed Assessments of Release Sites (4) DDRSFA02 9/30/2002

Completed Assessments of Release Sites (4) MRRSFA04 9/30/2004

Completed Assessments of Release Sites (4) DDRSFA7-10 9/30/2010

Completed Assessments of Release Sites (44) DDRSFA20 9/30/2020

Completed Assessments of Release Sites (5) DDRSFAO03 9/30/2003

Completed Assessments of Release Sites (7) DDRSFA04 9/30/2004

Completed Assessments of Release Sites (8) DDRSFA35 9/30/2035

Completed Release Site (23) DDRSFC45 9/30/2045

Completed Release Site (5) MRRSFC04 9/30/2004

Completed Release Sites (1) MRRSFC99 9/30/1999

Completed Release Sites (1) DDRSFC02 9/30/2002

Completed Release Sites (1) MRRSFCO03 9/3/2003

Completed Release Sites (1) MRRSFCO06 9/30/2006

Completed Release Sites (1) MRRSFC7-10 9/30/2010

Completed Release Sites (1) MRRSFC15 9/30/2015

Completed Release Sites (10) DDRSFC15 9/30/2015

Completed Release Sites (10) DDRSFC20 9/30/2020

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 11 of 57



Data Source: EM CDB
Operations/Field Office:ldaho

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Milestones
Milestone/Activity Field Milestone Original Baseline Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Commit.  Decision
Completed Release Sites (12) DDRSFC05 9/30/2005
Completed Release Sites (2) MRRSFCO00 9/30/2000
Completed Release Sites (2) DDRSFC06 9/30/2006
Completed Release Sites (2) DDRSFC30 9/30/2030
Completed Release Sites (23) DDRSFC35 9/30/2035
Completed Release Sites (3) DDRSFCO01 9/30/2001
Completed Release Sites (3) MRRSFCO02 9/30/2002
Completed Release Sites (37) DDRSFC25 9/30/2025
Completed Release Sites (4) DDRSFC7-10 9/30/2010
Completed Release Sites (5) DDRSFCO00 9/30/2000
Completed Release Sites (6) DDRSFC98 9/30/1998
Completed Release Sites (6) MRRSFCO01 9/30/2001
Completed Release Sites (6) DDRSFC40 9/30/2040
Completed Release Sites (7) DDRSFC99 9/30/1999
Completed Release Sites (7) DDRSFC03 9/30/2003
Completed Release Sites (7) DDRSFC04 9/30/2004
ETR D&D Final Report Approved-Sent by DOE-ID to 3JCA049 9/29/2008 9/29/2008
ARDC
MTR D&D Final Report Approved-Sent by DOE-ID to3ICA042 9/29/2006 9/29/2006
ARDC
TAN/TSF D&D Final Report Approved-Sent by DOE-3NCA034 7/14/2000 7/14/2000
ID to ARDC
TTAF D&D Final Report Approved-Sent by DOE-ID 3LCAO011 9/30/2003 9/30/2003

to ARDC

Dataset Name: FY 1999 Planning Data

Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

Tank Farm D&D Final Report Approved-Sent by DOE3SHX124 4/1/2009 4/1/2009

ID to ARDC

WCF D&D Final Report Approved-Sent by DOE-ID to30HX124 4/2/2008 4/2/2008

ARDC

Project Start 10/1/1996

Project Complete 9/30/2044
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

ARA-II D&D Final Report 3BCA016
Approved-Sent by DOE-ID to
ARDC
BORAX-V D&D Final Report 3DCA019

Approved-Sent by DOE-ID to
ARDC

CFA 669 Hot Laundry D&D Final 3ECA030
Report Sent by DOE-ID to ARDC

CPP-601 D&D Final Report
Approved-Sent by DOE-ID to
ARDC

CPP-603 D&D Final Report
Approved-Sent by DOE-ID to
ARDC

CPP-640 D&D Final Report
Approved-Sent by DOE-ID to
ARDC

CPP-740/SFE-20 D&D Final
Report Approved-Sent by DOE-ID

3TCA104

3UHX104

3RHA085

3QHA060

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho

Project Baseline Summary Report

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date:  3/10/2000

HQ ID: 0564

Milestones - Part Il

Milestone/Activity Field Milestone
Code

to ARDC

Completed Assessment of ReleaseMRRSFAQ2
Sites (2)

Completed Assessments of ReleaddRRSFA03
Sites (1)

Completed Assessments of ReleaddRRSFA06
Sites (1)

Completed Assessments of ReleaddRRSFA7-10
Sites (1)

Completed Assessments of ReleadeDRSFA05
Sites (11)

Completed Assessments of ReleadeDRSFA15
Sites (11)

Completed Assessments of ReleadeDRSFA06
Sites (18)

Completed Assessments of ReleadeDRSFAO0L
Sites (2)

Completed Assessments of ReleadeDRSFA30
Sites (2)

Completed Assessments of ReleadeDRSFA25
Sites (20)

Completed Assessments of ReleadeDRSFA40
Sites (24)

Completed Assessments of ReleadeDRSFA98
Sites (3)

Completed Assessments of ReleadeDRSFA99
Sites (3)

Completed Assessments of Release MRRSFA00

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho

Project Baseline Summary Report

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date:  3/10/2000

HQ ID: 0564

Milestones - Part Il

Milestone/Activity Field Milestone
Code

Sites (3)

Completed Assessments of ReleaddRRSFA99
Sites (4)

Completed Assessments of ReleadeDRSFA00
Sites (4)

Completed Assessments of ReleadeDRSFA02
Sites (4)

Completed Assessments of ReleaddRRSFA04
Sites (4)

Completed Assessments of ReleadeDRSFA7-10
Sites (4)

Completed Assessments of ReleadeDRSFA20
Sites (44)

Completed Assessments of ReleadeDRSFA03
Sites (5)

Completed Assessments of ReleadeDRSFA04
Sites (7)

Completed Assessments of ReleadeDRSFA35
Sites (8)

Completed Release Site (23) DDRSFCA45
Completed Release Site (5) MRRSFCO04
Completed Release Sites (1) MRRSFC99
Completed Release Sites (1) DDRSFC02
Completed Release Sites (1) MRRSFCO03
Completed Release Sites (1) MRRSFC06
Completed Release Sites (1) MRRSFC7-10

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

< < < < < < <

Milestone Description

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite  Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
Completed Release Sites (1) MRRSFC15 Y
Completed Release Sites (10) DDRSFC15 Y
Completed Release Sites (10) DDRSFC20 Y
Completed Release Sites (12) DDRSFCO05 Y
Completed Release Sites (2) MRRSFCO00 Y
Completed Release Sites (2) DDRSFC06 Y
Completed Release Sites (2) DDRSFC30 Y
Completed Release Sites (23) DDRSFC35 Y
Completed Release Sites (3) DDRSFCO01 Y
Completed Release Sites (3) MRRSFCO02 Y
Completed Release Sites (37) DDRSFC25 Y
Completed Release Sites (4) DDRSFC7-10 Y
Completed Release Sites (5) DDRSFCO00 Y
Completed Release Sites (6) DDRSFC98 Y
Completed Release Sites (6) MRRSFCO01 Y
Completed Release Sites (6) DDRSFC40 Y
Completed Release Sites (7) DDRSFC99 Y
Completed Release Sites (7) DDRSFCO03 Y
Completed Release Sites (7) DDRSFC04 Y

ETR D&D Final Report Approved- 3JCA049
Sent by DOE-ID to ARDC

MTR D&D Final Report Approved- 3ICA042
Sent by DOE-ID to ARDC

Dataset Name: FY 1999 Planning Data Page 16 of 57
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
TAN/TSF D&D Final Report 3NCA034
Approved-Sent by DOE-ID to
ARDC
TTAF D&D Final Report 3LCAO011
Approved-Sent by DOE-ID to
ARDC

Tank Farm D&D Final Report 3SHX124
Approved-Sent by DOE-ID to
ARDC

WCF D&D Final Report Approved-30HX124
Sent by DOE-ID to ARDC

Project Start Y

Project Complete Y

Performance Measure Metrics

Category/Subcategory Units  1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned
Total Total Total Pre-1997 1997 1997 1998 199¢
Fac.
Decom.- Assess. NF 65.00 126.00 191.00 48.00 1.00 2.00 5.00
Fac.
Decom- Cleanup NF 79.00 130.00 209.00 32.00 6.00 7.00 4.00 8.00
Tech.
Deployed Ntd 6.00 0.00 6.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 -
2015

Planned Planned Planned Planned Planne

2000

3.00

4.00

6.00

Planned

2016 -
2020

2001 2002 2003 20

4.C 8.00 3.00 8(

3.( 7.00 4.00 8(

Planned Planned Planned

2021 - 2026 - 2031 -
2025 2030 2035

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom.- Assess. NF 8.00 10.00 22.00 8.00 1.00 15.00 16.00 52.00 5.00 7.00
Fac.
Decom- Cleanup NF 8.00 12.00 23.00 6.00 3.00 1.00 3.00 11.00 9.00 11.00 4.00 51.00
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
Fac.
Decom.- Assess. NF 22.00 5.00 245.00
Fac.
Decom- Cleanup NF 8.00 23.00 3.00 245.00
Tech.
Deployed Ntd 6.00

Facility Decommissioning

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
INEL 0424 ARA-602 \ Office Building Buildings & 1992 9/1/1992 6/30/19941990 N Y
(602) Equipment\Other
Buildings
INEL 0425 ARA-605 \ Chlorination Buildings & 1992 9/1/1992 8/30/19941990 N Y
Building (605) Equipment\Other
Buildings
INEL 0426 ARA-614 \ Decon and laydowBuildings & 1992 9/1/1992 5/6/1995 1990 N Y
Building (614) Equipment\Other
Dataset Name: FY 1999 Planning Data Page 18 of 57
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Buildings
INEL 0427 ARA-709 \ Water Tank (709) Tanks\Above Ground 1992 9/1/1992 12/30/19990 N Y
Storage Tanks 4
INEL 0428 ARA-601 \ Well House (ARA- Buildings & 1992 9/1/1992 9/30/19951990 N Y
601) Equipment\Other
Buildings
INEL 0429 ARA-604 \ Guard House (ARABuildings & 1995 9/1/1995 1997 9/30/19971990 N Y
604) Equipment\Other
Buildings
INEL 0430 ARA-606 \ Technical Support Buildings & 1992 9/1/1992 7/31/19951990 N Y
Building (ARA-606) Equipment\Other
Buildings
INEL 0431 ARA-607 \ Control Building  Buildings & 1985 2/1/1985 12/1/19951990 N Y
(ARA-607) Equipment\Other
Buildings
INEL 0432 ARA-608 \ Reactor Building Buildings & 1985 2/1/1985 12/1/19951990 N Y
(ARA-608) Equipment\Other
Buildings
INEL 0433 ARA-609 \ Guard House (ARABuildings & 1985 1985 2/1/1985 1999 1999 5/1/19991990 N Y
609) Equipment\Other
Buildings
INEL 0434 ARA-610 \ Service Building Buildings & 1985 1985 2/1/1985 1999 1999 5/1/19991990 N Y
(ARA-610) Equipment\Other
Buildings
INEL 0435 ARA-611 \ Well Pump House Buildings & 1985 2/1/1985 10/1/19941990 N Y
(ARA-611) Equipment\Other
Buildings
INEL 0436 ARA-612 \ Pumphouse (ARA-Buildings & 1985 2/1/1985 2/1/1994 1990 N Y
612) Equipment\Other
Dataset Name: FY 1999 Planning Data Page 19 of 57
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Buildings
INEL 0437 ARA-613 \ Administration Buildings & 1992 9/1/1992 8/30/19951990 N Y
Building (ARA-613) Equipment\Other
Buildings
INEL 0438 ARA-615 \ Power ExtrapolatioBuildings & 1992 9/1/1992 9/30/19951990 N Y
Building (ARA- 615) Equipment\Other
Buildings
INEL 0439 ARA-626 \ Hot Cell Building Buildings & 1993 1993 6/1/1993 1999 1999 8/1/19991990 N Y
(ARA-626) Equipment\Other
Buildings
INEL 0440 ARA-627 \ Shop & Buildings & 1993 6/1/1993 7/31/19961990 N Y
Maintenance Building (ARA- Equipment\Other
627) Buildings
INEL 0441 ARA-628 \ Guard House (ARABuildings & 1993 1993 6/1/1993 1999 1999 9/1/19991990 N Y
628) Equipment\Other
Buildings
INEL 0442 ARA-629 \ Pump House (ARABuildings & 1993 6/1/1993 6/30/19961990 N Y
629) Equipment\Other
Buildings
INEL 0443 ARA-630 \ Assembly/Lab Buildings & 1993 10/1/1994 10/1/19941990 N Y
Building (ARA-630) Equipment\Other
Buildings
INEL 0444 ARA-631 \ Hydraulic Test Buildings & 1993 6/1/1993 6/30/19961990 N Y
Facility (ARA-631) Equipment\Other
Buildings
INEL 0446 ARA-701 \ Substation (ARA- Buildings & 1995 9/1/1995 5/17/19961990 N Y
701) Equipment\Other
Buildings
INEL 0447 ARA-702 \ Water Tank (ARA- Tanks\Above Ground 1992 9/1/1992 11/30/198990 N Y
Dataset Name: FY 1999 Planning Data Page 20 of 57
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
702) Storage Tanks 4
INEL 0448 ARA-705 \ Fuel Oil Tank Tanks\Above Ground 1992 9/1/1992 7/31/19941990 N Y
(ARA-705) Storage Tanks
INEL 0449 ARA-708 \ Wastewater Storag€anks\Above Ground 1985 2/1/1985 9/1/1993 1990 N Y
Tank (ARA-708) Storage Tanks
INEL 0450 ARA-710 \ Fuel Oil Tank Tanks\Above Ground 1985 2/1/1985 9/1/1994 1990 N Y
(ARA-710) Storage Tanks
INEL 0451 ARA-711\ Fuel Oil Pump Buildings & 1985 2/1/1985 9/1/1994 1990 N Y
Building (ARA-711) Equipment\Other
Buildings
INEL 0452 ARA-713\ Substation (ARA- Buildings & 1985 2/1/1985 12/1/19951990 N Y
713) Equipment\Other
Buildings
INEL 0453 ARA-714 \ Process Stack (ARBuildings & 1985 2/1/1985 8/1/1993 1990 N Y
714) Equipment\Other
Buildings
INEL 0454 ARA-715 \ Ventilation Stack Buildings & 1985 2/1/1985 8/1/1993 1990 N Y
(ARA-715) Equipment\Other
Buildings
INEL 0455 ARA-726 \ Substation (ARA- Buildings & 1995 1995 3/30/1995 1998 1998 9/30/1998990 N Y
726) Equipment\Other
Buildings
INEL 0456 ARA-727 \ Water Tank (ARA- Tanks\Above Ground 1993 6/1/1993 8/15/19931990 N Y
727) Storage Tanks
INEL 0457 ARA-728 \ Fuel storage tank Tanks\Above Ground 1991 9/1/1991 9/1/1991 1990 N Y
(ARA-728) Storage Tanks
INEL 0458 ARA-729 \ Hot Waste Tank Tanks\Underground 1995 1995 3/30/1995 1998 1998 9/30/1998990 N Y
(ARA-729) Storage Tanks
Dataset Name: FY 1999 Planning Data Page 21 of 57
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Data Source: EM CDB

Operations/Field Office:ldaho

Project Baseline Summary Report

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date:  3/10/2000
HQ ID: 0564

Facility Decommissioning

Site
Code

INEL

INEL

INEL

INEL

INEL

INEL

INEL

INEL

INEL

INEL

INEL

RSF Change Description

ID
0459

0460

0461

0462

0464

0466

0467

0470

0471

0475

0476

ARA-732 \ Storage Shelter
(ARA-732)

ARA-735 \ High Level Waste Tanks\Above Ground

Storage Tank (ARA-735)

ARA-736 \ RAD Liquid Waste Tanks\Above Ground

Storage Tank (ARA-736)

Class/Subclass

Buildings &
Equipment\Other
Buildings

Storage Tanks

Storage Tanks

ARA-737 \ Sewage TreatmentBuildings &

Facility (ARA-737)

Equipment\Other
Buildings

B17-702 \ ARVFS NakK BunkeBuildings &

CPP-603 \ Fuel Receipt and
Storage Building (CPP-603)

CPP-631\ RALA ®Gas
Vault (CPP-631)

CPP-709 \ Service Waste

Equipment\Other
Buildings
Buildings &
Equipment\Other
Buildings
Buildings &
Equipment\Other
Buildings

Buildings &

Monitoring Facility (CPP-709) Equipment\Other

CPP-734\ Service Waste

Buildings
Buildings &

Monitoring Facility (CPP-734) Equipment\Other

Buildings

MTA \ Mobile Test Assembly Buildings &

(MTA)

Equipment\Equipment

BOR-717 \ BORAX V ReactorBuildings &

Building (BOR-717)

Equipment\Other

Hazard

Plan.

Assess. Assess. Assess. Deac. Deac.

Year
1985

1985

1985

1995

1996

2036

1994

1993

1993

1996

1996

Fore.  Actual

Year Date

2/1/1985

2/1/1985

2/1/1985

1995 3/30/1995

2036

12/31/199
3

1993 12/31/199
3

12/31/199
3

1996 9/30/1997

Plan. Fore. Actual
Comp. Comp. Comp. Acc.
Year Year Date Year

10/1/19941990

12/1/19931990

1/1/1994 1990

1998 1998 9/30/1994990

1997 10/10/12990

6
2039 2039 2003
1997 9/25/19971990

1999 1997  9/1/19991990

1997 9/25/19971990

1998 1998 9/30/1998996

1997 11/14/1991990
6

No Comp. RAD
Action Status

N Y
N Y
N Y
N Y
N Y
N Y
N Y
N Y
N Y
N Y
N Y

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore.
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Year Action Status
Buildings
INEL 0484 TRA-605 \ Process Water  Buildings & 2023 2023 2031 2031 1990 N Y
Building Equipment\Other
Buildings
INEL 0489 TAN-616 \ Liquid Waste Buildings & 2001 2001 2005 2005 1988 N Y
Treatment Facility Equipment\Other
Buildings
INEL 0490 TAN-726 \ Hot Liquid Storage Buildings & 2007 2007 2007 2007 1995 N Y
Vault (TAN-726) Equipment\Other
Buildings
INEL 0491 TAN/TSF-11\ IET Valve Pit Buildings & 1994 9/30/1994 9/30/19941988 N Y
(TAN-TSF-11) (transferred to Equipment\Other
RA) Buildings
INEL 0492 TAN/TSF-606 \ Calibration  Buildings & 1994 9/30/1994 9/30/19941988 N Y
Well (TAN-TSF-606) Equipment\Other
Buildings
INEL 0493 TRA-603 \ Materials Test Buildings & Non-Nuclear 2023 2023 2031 2031 1990 N Y
Reactor (MTR) Equipment\Other Facility
Buildings
INEL 0494 TRA-604 \ MTR "A" Wing Buildings & Non-Nuclear 2023 2023 2031 2031 1990 N Y
Buildings Equipment\Other Facility
Buildings
INEL 0496 TRA-610 \ MTR Fan House Buildings & Non-Nuclear 2023 2023 2031 2031 1990 N Y
(TRA-610) Equipment\Other Facility
Buildings
INEL 0497 TRA-611\ Plug Storage (TRABuildings & 2023 2023 2031 2031 1999 N Y
611) Equipment\Other
Buildings
INEL 0498 TRA-612 \ Sump Pump HouseBuildings & 2007 2007 2007 2007 2002 N

Dataset Name: FY 1999 Planning Data

Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:ldaho

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date:  3/10/2000
HQ ID: 0564

Facility Decommissioning

Site
Code

INEL

INEL

INEL

INEL

INEL

INEL

INEL

INEL

INEL

RSF Change Description

ID

0501

0502

0503

0504

0505

0506

0507

0508

0509

Flag

Class/Subclass

(TRA-612) Equipment\Other
Buildings

TRA-630 \ Pump House (TRABuildings &

630) Equipment\Other
Buildings

TRA-635 \ Material Receiving Buildings &

Area and Laboratory Equipment\Other
Buildings

TRA-636 \ Retention Basin  Buildings &

Inlet Sample House Equipment\Other

Buildings
TRA-641 \ Gamma Building Buildings &
(TRA-641) Equipment\Other

Buildings

TRA-642 \ ENGINEERING  Buildings &
TEST REACTOR (ETR) Equipment\Other

BUILDING (TRA-642) Buildings
TRA-643 \ Compressor Buildings &
Building (TRA-643) Equipment\Other
Buildings
TRA-644 \ ETR Heat Buildings &
Exchanger Building (TRA-644)Equipment\Other
Buildings

TRA-645 \ Secondary CoolantBuildings &
Pumphouse (TRA-645) Equipment\Other
Buildings

TRA-647 \ ETR Office Buildings &
Building (TRA-647) Equipment\Other
Buildings

Hazard

Non-Nuclear
Facility

Non-Nuclear
Facility

Non-Nuclear
Facility

Non-Nuclear
Facility

Plan. Fore. Actual Plan. Fore.
Assess. Assess. Assess. Deac. Deac.
Year Year Date Year Year
2023 2023

2023 2023

2023 2023

2000 2000

2002 2002 7/1/1996

2007 2007

2002 2002

1996 7/1/1996

2007 2007

Actual
Deac.
Date

Actual

Comp. Comp. Comp. Acc.
Date Year Action Status

Plan. Fore.

Year Year
2031 2031
2031 2031
2031 2031
2001 2001
2010 2010
2007 2007
2010 2010
1997
2008 2008

1990

1990

1990

2023

2004

1997

1990

9/18/19971990

2004

No Comp. RAD

N Y
N Y
N Y
N Y
N Y
N Y
N Y
N Y

N Y

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b

Print Date:  3/10/2000

HQ ID: 0564

Facility Decommissioning

Site  RSF Change Description Class/Subclass
Code ID Flag
INEL 0510 TRA-648 \ Diesel Building Buildings &
(TRA-648) Equipment\Other
Buildings
INEL 0511 TRA-648 \ ETR Electrical Buildings &
Building (TRA-648) Equipment\Other
Buildings
INEL 0513 TRA-654 \ Critical Facility Buildings &
(TRA-654) Equipment\Other
Buildings
INEL 0514 TRA-655 \ Air intake Building Buildings &
(TRA-655) Equipment\Other
Buildings
INEL 0515 TRA-657 \ North Plug StorageBuildings &
Building (TRA-657) Equipment\Other
Buildings
INEL 0516 TRA-661 \ Radiochemistry LalBildings &
Equipment\Other
Buildings
INEL 0518 TRA-704 \ ETR Primary Filter Buildings &
Pit (TRA-704) Equipment\Other
Buildings
INEL 0519 TRA-705\ ETR Secondary  Buildings &
Filter Pit (TRA-705) Equipment\Other
Buildings
INEL 0520 TRA-706 \ Delay Tanks (TRA-Tanks\Underground
706) Storage Tanks
INEL 0522 TRA-710 \ MTR Exhaust StacBuildings &
Equipment\Other
Buildings

Hazard

Non-Nuclear
Facility

Non-Nuclear
Facility

Non-Nuclear
Facility

Plan. Fore. Actual
Assess. Assess. Assess. Deac. Deac.
Year Year Date
2002 2002
2004 1996 7/1/1996
2000 2000
2002 2002
2023 2023

2023 2023
2002 2002
2002 2002
2001 2001

2023 2023

Plan. Fore. Actual
Comp. Comp. Comp.
Year Year Date

2003 2003
2010 2010
2000 2000
2002 2002
2031 2031
2031 2031
2002 2002
2002 2002
2001 2001
2031 2031

Acc.

No Comp. RAD

Year Action Status

1990

1990

1990

1997

2023

1990

1997

1999

1990

1990

N Y
N Y
N Y
N Y
N Y
N

N Y
N Y
N Y
N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Year Year Date  Year Year Date  Year Year Date Year Action Status
INEL 0523 TRA-712 \ RETENTION Buildings & 2016 2016 2017 2017 2002 N Y
BASIN Equipment\Other
(UNDERGROUND)(TRA712) Buildings
INEL 0525 TRA-752 \ ETR Transformer Buildings & Non-Nuclear 2004 2004 2004 2004 2001 N Y
Yard Equipment\Other Facility
Buildings
INEL 0526 TRA-753 \ ETR Exhaust StaciBuildings & 2004 2004 2004 2004 2004 N Y
(TRA-753) Equipment\Other
Buildings
INEL 0527 TRA-755\ ETR Filter Pit Buildings & 2002 2002 2002 2002 2000 N Y
Building (TRA-755) Equipment\Other
Buildings
INEL 0528 TAN-623 \ Sewage TreatmentBuildings & 2006 2006 2006 2006 1988 N Y
Plant Control Building Equipment\Other
Buildings
INEL 0539 WMF-612 \ SWEPP C&S \ 1999 1999 12/1/1998 1999 1999 2/26/1999997 N N
Waste Storage Bldg.
INEL 0540 WMF-615\ SWEPP Drum  \ 2009 2009 2009 2009 2009 N
Venting Facility
INEL 0541 WMF-711 \ SWEPP Air \ 2002 2002 2003 2003 1998 N
Support Building
INEL 0542 WMF-?2?21\ Type Il Storage \ 2018 2018 2022 2022 2018 N
INEL 0543 WME-??2\ TRU PACT \ 2019 2019 2023 2023 2019 N
INEL 0544 WMEF-??3 \ New SWEPP \ 2017 2017 2022 2022 2017 N
INEL 0545 WMF-??4 \ Advanced Mixed \ 2017 2017 2022 2022 2017 N
Waste Treatment Facility
INEL 0546 WMF-636 \ TRU Retrieval \ 2017 2017 2023 2023 2017 N

Enclosure (TSA-RE)

Dataset Name: FY 1999 Planning Data

Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
INEL 0562 PBF-609 \ SPERT Ill Reactor \ 2013 2013 2015 2015 2013 N
Building (WERF)
INEL 0563 PBF-622 \ WERF Metal \ 2016 2016 2018 2018 2016 N
Processing Bldg.
INEL 0564 PBF-623 \ WERF Waste \ 2016 2016 2018 2018 2016 N
Storage Bldg.
INEL 0565 PBF-635 \ WERF Waste \ 2013 2013 2015 2015 2013 N
Storage Bldg.
INEL 0566 PBF-705 \ Fuel Oil Tank (No. ) 2013 2013 2015 2015 2013 N
INEL 0567 PBF-708 \ Substation \ 2016 2016 2018 2018 2016 N
INEL 0568 PBF-709 \ Fuel Oil Tank \ 2013 2013 2015 2015 2013 N
INEL 0569 PBF-711 \ Fuel Oil Tank (No. ) 2016 2016 2018 2018 2016 N
INEL 0570 PBF-726 \ Septic Tank \ 2013 2013 2015 2015 2013 N
INEL 0571 PBF-755\ WERF Exhaust \ 2013 2013 2015 2015 2013 N
Stack-North
INEL 0572 PBF-756 \ WERF Exhaust \ 2013 2013 2015 2015 2013 N
Stack-South
INEL 0573 PBF-761 \ Spray Dryer \ 2013 2013 2015 2015 2013 N
Absorber Structural Support
INEL 0574 PBF-763 \ Septic Tank \ 2016 2016 2018 2018 2016
INEL 0575 PBF-765 \ Exhaust Stack \ 2016 2016 2018 2018 2016
INEL 0576 PBF-612 \ SPERT Il Reactor \ 2005 2005 2005 2005 2003
Building (WEDF)
INEL 0577 PBF-710 \ Elecritical Substatian 2005 2005 2005 2005 2003
INEL 0578 PBF-725 \ Septic Tank \ 2005 2005 2005 2005 2003

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Date  Year Action Status
INEL 0579 PBF-751 \ RAD Liquid Storagé 2003 2003 2004 N
Tank
INEL 0580 PBF-752 \ Fuel Oil Storage \ 2005 2005 2003 N
Tank
INEL 0581 PBF-760 \ Seepage Pit \ 2005 2005 2005 2003
INEL 0582 PBF-7?2? \ Gasoline Storage \ 2005 2005 2003
Tank
INEL 0583 PBF-613 \ SPERT IV Reactor\ 2013 2013 2004 N
Building (MWSF)
INEL 0584 PBF-713 \ Elecritical Substatian 2005 2005 2005 2004
INEL 0585 PBF-716 \ Fuel Oil Storage \ 2005 2005 2004
Tank (No. 2 / UST)
INEL 0586 PBF-727 \ Septic Tank \ 2005 2005 2005 2004
INEL 0587 PBF-757 \ Leaching Pit \ 2005 2005 2005 2004
INEL 0588 PBF-620 \ PBF Reactor \ 2001 2000 2009
Building
INEL 0589 PBF-604 \ Terminal Building \ 2006 2006 2006 2009
INEL 0590 PBF-606 \ Instrument Cell \ 2006 2006 2006 2009
INEL 0591 PBF-621 \ Emergency \ 2004 2004 2009
Generator Building
INEL 0592 PBF-624 \ Auxiliary Building \ 2004 2004 2004 2009
INEL 0593 PBF-625 \ Maintenace &  \ 2004 2004 2009
Storage Building
INEL 0594 PBF-627 \ Gas Cylinder Storage 2004 2004 2009 N
Building

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site RSF Change Description Class/Subclass Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. AccC. No Comp. RAD
Code ID Flag Year Year Year Year Date Year Year Date Year Action Status
INEL 0595 PBF-629 \ PBF Stack Gas \ 2006 2006 2006 2006 2009 N
Monitor Building
INEL 0596 PBF-634 \ Firewater Pumphouse 2007 2007 2007 2007 2009 N
INEL 0597 PBF-704 \ Subtation \ 2004 2004 2004 2004 2009 N
INEL 0598 PBF-719 \ Subtation \ 2006 2006 2006 2006 2009 N
INEL 0599 PBF-720 \ Cooling Tower \ 2006 2006 2006 2006 2009 N
INEL 0600 PBF-722 \ Fuel Oil Storage \ 2006 2006 2006 2006 2009 N
Tank (No. 2 / UST)
INEL 0601 PBF-728 \ Septic Tank \ 2006 2006 2006 2006 2009 N
INEL 0602 PBF-730 \ Primary Water \ 2006 2006 2006 2006 2009 N
Storage Tank
INEL 0603 PBF-731\ Corrosive Waste \ 2007 2007 2007 2007 2009 N
Disposal Sump
INEL 0604 PBF-732 \ Hot Waste Storage\ 2006 2006 2006 2006 2009 N
Tank
INEL 0605 PBF-734 \ Fire & Domestic \ 2006 2006 2006 2006 2009 N
Water Storage Tank
INEL 0606 PBF-749 \ Diesel Fuel Tank \ 2006 2006 2006 2006 2009
INEL 0607 CPP-601 \ Process Building \ 2017 2017 2025 2025 2015
INEL 0608 CPP-602 \ Laboratory & Offica 2015 2015 2025 2025 2015
Building
INEL 0609 CPP-627 \ Remote Analytical \ 2017 2017 2025 2025 2015 N
Facility
INEL 0610 CPP-630 \ Safety & \ 2015 2015 2025 2025 2015 N

Spectrometry Building

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Plan. Fore.
Site  RSF Change Description Class/Subclass Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Year Year Year Action Status
INEL 0612 CPP-642 \ Hot Waste \ 1996 N
Pumphouse Pit
INEL 0613 CPP-648 \ CPP-603 Basin \ 2003 2003 2003 2003 2002 N
Sludge Tank Control
INEL 0614 CPP-659 \ New Waste \ 2034 2034 2044 2044 2034 N
Calcining Facility (NWCF)
INEL 0615 CPP-666 \ FAST Facility \ 2020 2020 2026 2026 2011 N
INEL 0616 CPP-604 \ Rare Gas Plant  \ 2038 2038 2043 2043 2038 N
INEL 0617 CPP-605 \ Blower Building \ 2038 2038 2043 2043 2038 N
INEL 0618 CPP-635 \ Waste Storage Pipe 2014 2014 2020 2020 2014 N
Manifold Bldg
INEL 0619 CPP-636 \ Waste Storage Pipe 2014 2014 2020 2020 2014 N
Manifold Bldg
INEL 0620 CPP-637 \ Process \ 2022 2022 2027 2027 2015 N
Improvement Facility
INEL 0621 CPP-638 \ Waste Station \ 2021 2021 2022 2022 2014
INEL 0622 CPP-639 \ CPP-663 Blower \ 2038 2038 2043 2043 2038
Bldg
INEL 0623 CPP-641 \ Waste Holdup Tank 2014 2014 2015 2015 2014 N
Pumphouse
INEL 0624 CPP-646 \ Instrument Building 2038 2038 2043 2043 2038 N
(2nd Bin Set)
INEL 0625 CPP-649 \ Atmospheric \ 2038 2038 2043 2043 2038 N
Protection Building
INEL 0626 CPP-684 \ Remote Analytical \ 2038 2038 2043 2043 2038 N
Laboratory

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 30 of 57



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Year Year Date  Year Action Status
INEL 0627 CPP-1608 \ Contaminated ~ \ 2035 2035 2038 2038 2035 N

Equipment Repair
INEL 0628 CPP-1646 \ Anti-C/Safety ~ \ 2035 2035 2038 2038 2035 N

Handling Building
INEL 0629 CPP-708 \ Stack (Main ICPP)\ 2038 2038 2043 2043 2038
INEL 0630 CPP-729 \ Vault for 1st Set Bihs 2038 2038 2043 2043 2038
INEL 0631 CPP-741 \ WCF Solids Storage 2038 2038 2043 2043 2038

Vault
INEL 0632 CPP-742\ Vault for 2nd Set \ 2038 2038 2043 2043 2038 N

Bins
INEL 0633 CPP-744\ Vault for 2nd set \ 2038 2038 2043 2043 2038 N

Equipment
INEL 0634 CPP-746 \ Vault for 3rd Set \ 2038 2038 2043 2043 2038 N

Bins
INEL 0635 CPP-747 \ Vault for 3rd set  \ 2038 2038 2043 2043 2038 N

Equipment
INEL 0636 CPP-756 \ PreFilter Vault ~ \ 2038 2038 2043 2043 2038
INEL 0637 CPP-760 \ Vault for 4th Set  \ 2038 2038 2043 2043 2038

Bins
INEL 0638 CPP-761\ Vault for 4th Set  \ 2038 2038 2043 2043 2038 N

Equipment
INEL 0639 CPP-764 \ SFE Hold Tank Vault 2033 2033 2037 2037 2033
INEL 0640 CPP-765 \ Unassigned ??? \ 2033 2033 2037 2037 2033
INEL 0641 CPP-791 \ Vault for 6th Set \ 2038 2038 2043 2043 2038

Bins
INEL 0642 CPP-795 \ Unassigned ??? \ 2033 2033 2037 2037 2033 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan.  Fore. Plan. Fore.
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Year Year Year Action Status
INEL 0643 CPP 2?1\ WIF \ 2038 2038 2043 2043 2038 N
INEL 0644 CPP ??2\ TMI-2 Storage \ 2033 2033 2037 2037 2033 N
INEL 0645 CPP ??3\ New Tank Farm \ 2038 2038 2043 2043 2038 N
(Vault)
INEL 0646 CPP ??4\ New Tank Farm \ 2038 2038 2043 2043 2038
INEL 0647 CPP 2?5\ Multi-Purpose- \ 2038 2038 2043 2043 2038
Canister (MPC) Storage
INEL 0648 CPP-628 \ Tank Farm Control\ 2023 2023 2031 2031 2015 N
House
INEL 0649 CPP-713\ Tank Enclosure \ 2023 2023 2031 2031 2015
INEL 0650 WM-187 \ Waste Tank (w/CPR- 2023 2023 2031 2031 2015
713 [] Tank Farm)
INEL 0651 WM-188 \ Waste Tank (w/CPR- 2023 2023 2031 2031 2015 N
713 [] Tank Farm)
INEL 0652 WM-189 \ Waste Tank (W/CPR- 2023 2023 2031 2033 2015 N
713 [] Tank Farm)
INEL 0653 WM-190 \ Waste Tank (w/CPR- 2023 2023 2031 2031 2015 N
713 [] Tank Farm)
INEL 0654 CPP-721\ Condenser Pit for \ 2023 2023 2031 2031 2015 N
WM-182
INEL 0655 CPP-722\ Condenser Pit for \ 2023 2023 2031 2031 2015 N
WM-183
INEL 0656 CPP-780 \ Vault for Waste \ 2023 2023 2031 2031 2015 N
Tank (WM-180)
INEL 0657 WM-180 \ Waste Tank (Tank \ 2023 2023 2031 2031 2015 N

Farm)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:ldaho

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
INEL 0658 CPP-781\ Vault for Waste \ 2023 2023 2031 2031 2015 N
Tank (WM-181)
INEL 0659 WM-181 \ Waste Tank (Tank \ 2023 2023 2031 2031 2015 N
Farm)
INEL 0660 CPP-782\ Vault for Waste  \ 2023 2023 2031 2031 2015 N
Tank (WM-182)
INEL 0661 WM-182 \ Waste Tank (Tank \ 2023 2023 2031 2031 2015 N
Farm)
INEL 0662 CPP-783\ Vault for Waste \ 2023 2023 2031 2031 2015 N
Tank (WM-183)
INEL 0663 WM-183 \ Waste Tank (Tank \ 2023 2023 2031 2031 2015 N
Farm)
INEL 0664 CPP-784 \ Vault for Waste \ 2023 2023 2031 2031 2015 N
Tank (WM-184)
INEL 0665 WM-184 \ Waste Tank (Tank \ 2023 2023 2031 2031 2015 N
Farm)
INEL 0666 CPP-785\ Vault for Waste  \ 2023 2023 2031 2031 2015 N
Tank (WM-185)
INEL 0667 WM-185 \ Waste Tank (Tank \ 2023 2023 2031 2031 2015 N
Farm)
INEL 0668 CPP-786 \ Vault for Waste \ 2023 2023 2031 2031 2015 N
Tank (WM-186)
INEL 0669 WM-186 \ Waste Tank (Tank \ 2023 2023 2031 2031 2015 N
Farm)
INEL 0670 DVB-WM-As \ A2, A5, A6, \ 2023 2023 2031 2031 2015 N
A7, & A8 (Assume 5'x5' each)
INEL 0671 DVB-WM-Bs \ B1-B11 \ 2023 2023 2031 2031 2015 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date
(Assume 5'x5' each)

INEL 0672 DVB-WM-Cs \ C1-C38 \ 2023 2023
(Assume 5'x5' each)

INEL 0673 DVB-WM-Ds \ D1-D5 \ 2023 2023
(Assume 5'x5' each)

INEL 0674 DVB-WM-Tanks \ WM-178 to \ 2023 2023
WM-190 (Assume 10'x10' each)

INEL 0675 TAN-620 \ I[ET Control & \ 1998 2001 9/30/1998
Equipment Bldg.

INEL 0676 TAN-656 \ Change Room \ 1999  199%0/23/199

8

INEL 0678 TAN-650 \ Containment &  \ 2001 2001
Service Bld. (LOFT)

INEL 0679 TAN-725\ Exhaust Stack \ 2006 2006

INEL 0682 TAN-607 \ Manufacturing \ 2028 2028
Assembly & Hot Shop/Cells

INEL 0683 TAN-608 \ Water Filtration  \ 2006 2006
Building

INEL 0685 TAN-615 \ Assmebly & \ 2006 2006
Maintenance Facility

INEL 0688 TAN-633 \ Hot Cell Annex  \ 2006 2006

INEL 0689 TAN-647 \ Containment \ 2006 2006
Storage Building

INEL 0690 TAN-648 \ PREP \ 2006 2006

INEL 0691 TAN-649 \ Water Filtration  \ 2006 2006
Building

Year Year Date

2031 2031

2031 2031

2031 2031

2000 2000

200@000

2006 2006

2006 2006
2038 2038

2006 2006

2006 2006

2006 2006
2006 2006

2006 2006
2006 2006

Year Action Status

2015

2015

2015

1997

1997

2000

1997
2006

2005

2006

2007
1998

1998
2007

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b

Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
INEL 0692 TAN-655 \ Liquid Waste Lift \ 2006 2006 2006 2006 2007 N
Station
INEL 0693 TAN-666 \ Rad Liquid Waste \ 2006 2006 2007 2007 2007 N
Storage Building
INEL 0696 TAN-711 \ TAN-TSF Sanitary \ 2006 2006 2006 2006 2007 N
Treatment Plant
INEL 0697 TAN-734 \ TAN-607 Hot Shop\ 2003 2003 2003 2003 2007 N
Exhaust
INEL 0703 TAN-679 \ Manufacturing & \ 2012 2012 2013 2013 2001 N
Assembly
INEL 0704 TAN-681 \ Waste Treatment \ 2007 2007 2008 2008 2002 N
Building
INEL 0707 TAN-692 \ SMC Liquid Waste\ 2007 2007 2008 2008 2000 N
Storage
INEL 0713 TRA-613A\ Sampling Station\ 2023 2023 2031 2031 2023 N
Radioactive Fluid
INEL 0714 TRA-613B \ Sampling Station\ 2023 2023 2031 2031 2023 N
Radioactive Fluid
INEL 0722 TRA-713B \ Hot Waste Storage 2023 2023 2031 2031 2023 N
Tank (underground)
INEL 0723 TRA-713C \ Hot Waste Storage 2023 2023 2031 2031 2023 N
Tank (underground)
INEL 0725 TRA-716 \ Warm Waste \ 2023 2023 2031 2031 2023 N
Transfer Sump
INEL 0726 TRA-730A\ Catch Tank #1  Tanks\Above Ground 2023 2023 2031 2031 2023 N Y
(underground / Hot Waste)  Storage Tanks
INEL 0727 TRA-730B \ Catch Tank #2 Tanks\Above Ground 2023 2023 2031 2031 2023 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. AccC. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
(underground / Hot Waste) Storage Tanks
INEL 0728 TRA-730C \ Catch Tank #3 Tanks\Above Ground 2023 2023 2031 2031 2023 N Y
(underground / Hot Waste)  Storage Tanks
INEL 0729 TRA-730D \ Catch Tank #4 Tanks\Above Ground 2023 2023 2031 2031 2023 N Y
(underground / Hot Waste)  Storage Tanks
INEL 0730 TRA-760 \ ETR Warm Waste \ 2000 N
Station
INEL 0736 TRA-751\ ETR Cooling Towek 1996 9/1/1996 1996 10/1/19962004 N
Basin
INEL 0737 TRA-660 \ Advanced \ 1999 1999 1/22/1999 2000 2000 1998 N
Reactivity Meas. Facil. (ARMF)
INEL 0738 TRA-621 \ Nuclear Material \ 2030 2030 2034 2034 2030 N
Insp. & Stor. Bldg (NMIS)
INEL 0739 TRA-632 \ Hot Cell Building \ 2030 2030 2034 2034 2030 N
(Addition 1956)
INEL 0740 TRA-634 \ ATR Storage Facility 2030 2030 2034 2034 2030
INEL 0744 TRA-761\ Loading Facility \ 2025 2025 2029 2029 2025
(Hot Waste)
INEL 0745 TRA-664 \ Hot Storage Buildirig 1997 1997 2025
INEL 0746 TRA-666A \ Tritium Research\ 2025 2025 2029 2029 2025
Facility
INEL 0758 TAN-609 \ Equipment \ 2002 2002 2002 2002 N
Maintenance Shop
INEL 0759 CFA-657 \ Septic Tank \ 1999 1999 10/1/1998 2002 1999 N
Pumphouse
INEL 0760 TRA-663 \ Superior Diesel  \ 2004 2004 2004 2004 N
Building
Dataset Name: FY 1999 Planning Data Page 36 of 57
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
INEL 0761 TRA-713D \ Hot Waste Storade 2023 2023 2031 2031 N
Tank (underground)
INEL 0764 CFA-691\ Sewage Plant \ 1998  199B0/1/1997 19991999 6/1/1999 N
INEL 0765 CFA-716 \ Sewage Plant Septic 1999 1999 10/1/1998 2002 2002
Tank
INEL 0766 ARA-622 \ Warehouse \ 1985  19852/1/1985 19991999 4/1/1999 N
INEL 0767 CPP-640 \ Head-end Processing 2017 2017 2025 2025
Plant
INEL 0768 TRA-670 \ Advanced Test  \ 2030 2030 2044 2044 N
Reactor (ATR) Bldg.
INEL 3199 CF Laundry Facility [CFA-617), 2000 2001 N N

Technology Needs

Site Need Code: ID-7.2.03

Site Need Name:  Concrete Decontamination

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Biodegradation of Concrete
Biodegradation of Concrete
Biodegradation of Concrete

Centrifugal Shot Blast System

Dataset Name: FY 1999 Planning Data Page 37 of 57
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Concrete Shaver

Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling

Remotely Operated Scabbling

Remotely Operated Scabbling

Concrete Spaller

Concrete Spaller

Concrete Spaller

Robotic Vacuum - Deployed Wall Scabbler / Detector
Robotic Vacuum - Deployed Wall Scabbler / Detector
Robotic Vacuum - Deployed Wall Scabbler / Detector

Related CCP Milestones Related Waste Streams Agree? Change?
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N

Site Need Code: ID-7.2.04

Site Need Name: Metal Decontamination

Focus Area Work Package ID: DD-08 Focus Area Work Package:  Separation Process Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y
Dataset Name: FY 1999 Planning Data Page 38 of 57
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Decontamination Using Liquid Nitrogen Carrier with Solid Carbon Dioxide Pellet
Decontamination Using Liquid Nitrogen Carrier with Solid Carbon Dioxide Pellet
Decontamination Using Liquid Nitrogen Carrier with Solid Carbon Dioxide Pellet
Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Related CCP Milestones Related Waste Streams Agree? Change?
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N

Site Need Code: ID-7.2.05

Site Need Name:  Waste Recycle

Focus Area Work Package ID: DD-05 Focus Area Work Package: = Material Recycle and Release
Focus Area: DDFA Agree with Technology Link: Y
Dataset Name: FY 1999 Planning Data Page 39 of 57
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:
Print Date:

HQ ID:

GEN-01b
3/10/2000
0564

Technology Needs

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal
SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

Related CCP Milestones

Site Need Code: ID-7.2.06

Site Need Name: Remote Characterization
Focus Area Work Package ID: DD-08
DDFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Focus Area:

Cost Savings (in thousands of dollars)

Range of Estimate

Related Waste Streams

02426: -

00780: A3 - LLW-Liquid

00776: A2 - HAZ-Soil

00784: A4 - LLW-Soil/Rubble/Debris
00772: Al - HAZ-Liquid

Focus Area Work Package:  Separation Process Facilities D&D

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Agree? Change?
Y N
Y N

Y N

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho

Project Baseline Summary Report

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date:  3/10/2000
HQ ID: 0564

Technology Needs

Internal Duct Characterization System
Internal Duct Characterization System
Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)
Pipe Explorer (TM) System

Pipe Explorer (TM) System

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System
Gamma Ray Imaging System
Mobile Automated Characterization System

Mobile Automated Characterization System

Pipe Crawler Internal Piping Characterization System
Pipe Crawler Internal Piping Characterization System
Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Ground Based Laser Induced Fluorescence Imaging

Ground Based Laser Induced Fluorescence Imaging

In Situ Object Counting System
In Situ Object Counting System
Cogema 3-D Gamma Imaging

Cogema 3-D Gamma Imaging

Dataset Name: FY 1999 Planning Data

Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
02432: W2.2 - LLW-Saoil Y N
02431: C3 - LLW-Sail Y N
02428: - Y N
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N

Site Need Code: ID-7.2.07

Site Need Name:  Remote Demolition

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Dual Arm Work Platform Teleoperated Robotics System

Dual Arm Work Platform Teleoperated Robotics System

Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

High Speed Clamshell Pipe Cutter

Dataset Name: FY 1999 Planning Data Page 42 of 57
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Report Numbe

rr  GEN-01b

Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Technology Needs
High Speed Clamshell Pipe Cutter
Self Contained Pipe Cutting Shear
Self Contained Pipe Cutting Shear
Remote Control Concrete Demolition System
Remote Control Concrete Demolition System
Mobile Work Platform
Mobile Work Platform
Track Mounted Shear/Crusher
Track Mounted Shear/Crusher
Related CCP Milestones Related Waste Streams Agree? Change?
02432: W2.2 - LLW-Sail Y N
02431: C3 - LLW-Sail Y N
02428: - Y N
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soil Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N
Site Need Code: ID-7.2.08
Site Need Name:  Robotics for D & D
Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Benefits (Cost, Risk Reduction, Both): Both
Technologies Cost Savings (in thousands of dollars) Range of Estimate

Dual Arm Work Platform Teleoperated Robotics System
Dual Arm Work Platform Teleoperated Robotics System
Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Related CCP Milestones Related Waste Streams Agree? Change?
02432: W2.2 - LLW-Sail Y N
02431: C3 - LLW-Sail Y N
02428: - Y N
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N

Site Need Code: ID-7.2.09
Site Need Name:  Develop a Rapid Wood Radiological Contamination Monitor

Focus Area Work Package ID: DD-08 Focus Area Work Package:  Separation Process Facilities D&D

Dataset Name: FY 1999 Planning Data Page 44 of 57
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Technology Needs
Focus Area: DDFA Agree with Technology Link: N
Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
Site Need Code: ID-7.2.10
Site Need Name:  Water Treatment Technologies are Needed to Treat the Water in the Reactor Canal (TRA-660).
Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Membrane-Supported Particle-Bound Ligands for Cesium Removal
Membrane-Supported Particle-Bound Ligands for Cesium Removal
Specialized Separation Utilizing 3M Membrane Technology
Specialized Separation Utilizing 3M Membrane Technology
Related CCP Milestones Related Waste Streams Agree? Change?
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soil Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho

Project Baseline Summary Report

Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b

Print Date:  3/10/2000

0564

Technology Needs

Related CCP Milestones

Site Need Code: ID-7.2.11

Related Waste Streams

Agree?

Change?

00784: A4 - LLW-Soil/Rubble/Debris

Site Need Name:  Asbestos Wrapped/Insulated Pipe Removal and Packaging.
Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area Work Package ID: DD-02
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both):
Technologies

Asbestos Pipe-Insulation Removal System

Asbestos Pipe-Insulation Removal System

Related CCP Milestones

Site Need Code: ID-7.2.12

Agree with Technology Link: Y

Cost Savings (in thousands of dollars) Range of Estimate

Y

N

Related Waste Streams Agree? Change?
02431: C3 - LLW-Sail Y N
02428: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soil Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N

Site Need Name: Cutting Equipment that is Capable of Cutting Large ltems in Above Ground and Underground Structures as well as Underwater.

Focus Area Work Package ID: DD-08
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Both

Focus Area Work Package:  Separation Process Facilities D&D

Agree with Technology Link: Y

Dataset Name: FY 1999 Planning Data

Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

High Speed Clamshell Pipe Cutter 2,000 High
High Speed Clamshell Pipe Cutter

Oxy-Gasoline Torch 1,000 High
Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Hand Held Shear

Hand Held Shear

Related CCP Milestones Related Waste Streams Agree? Change?
02431: C3 - LLW-Sail Y N
02428: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soil Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N
Dataset Name: FY 1999 Planning Data Page 47 of 57

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Site Need Code: ID-7.2.13

Site Need Name: Penetrations in Concrete Floor and Demolition of Concrete Roof.

Focus Area Work Package ID: DD-08 Focus Area Work Package:  Separation Process Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Remote Concrete Coring 1,000 High

Remote Concrete Coring

Related CCP Milestones Related Waste Streams Agree? Change?
02426: - Y N
00772: Al - HAZ-Liquid Y N

Site Need Code: ID-7.2.14

Site Need Name:  Technology for Decontaminating Radionuclide Contaminated Lead Shot, Brick (including lead plate), and Sheeting Allowirlgdaee-Re
Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Soda Blasting Decontamination Process
Soda Blasting Decontamination Process
Soda Blasting Decontamination Process
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Dataset Name: FY 1999 Planning Data Page 48 of 57
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Decontamination Using Liquid Nitrogen Carrier with Solid Carbon Dioxide Pellet
Decontamination Using Liquid Nitrogen Carrier with Solid Carbon Dioxide Pellet
Decontamination Using Liquid Nitrogen Carrier with Solid Carbon Dioxide Pellet
Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Advanced Recyclable Media System

Advanced Recyclable Media System

Advanced Recyclable Media System

Related CCP Milestones Related Waste Streams Agree? Change?
02431: C3 - LLW-Sail Y N
02428: - Y N
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soil Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N

Site Need Code: ID-7.2.15

Site Need Name: Field Screening of Paint/Painted Surfaces to Identify Lead Contamination in the Paint.
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Portable Sensor for Hazardous Waste
Portable Sensor for Hazardous Waste
Portable X-Ray Fluorescence Spectrometer
Portable X-Ray Fluorescence Spectrometer
Lead Paint Analyzer

Lead Paint Analyzer

Related CCP Milestones Related Waste Streams Agree? Change?
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soil Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N
02431: C3 - LLW-Sail Y
02428: - Y
02426: -

Site Need Code: ID-7.2.16

Site Need Name:  Field Screening of Lead (shot, bricks, sheeting) for Radionuclide Contamination.

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y
Dataset Name: FY 1999 Planning Data Page 50 of 57
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Technology Needs
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
02431: C3 - LLW-Sail Y N
02428: - Y N
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soil Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N
Site Need Code: ID-7.2.17
Site Need Name:  Field Screening of Samples and Equipment Surfaces to Identify PCB Contamination
Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System
Portable Analyzer for Chlorinated Compounds 2,000

High

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564
Project ID-ER-110 / Decontamination and Decommissioning
Technology Needs
Portable Analyzer for Chlorinated Compounds 2,000 High
Related CCP Milestones Related Waste Streams Agree? Change?
02432: W2.2 - LLW-Sail Y N
02431: C3 - LLW-Sail N
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N
Site Need Code: ID-7.2.18
Site Need Name:  General Use Remote Tools that can Handle Small ltems such as Pliers or Hooking to Rigging.
Focus Area Work Package ID: DD-08 Focus Area Work Package:  Separation Process Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
02431: C3 - LLW-Sail Y N
02428: - Y N
02426: - Y N
00780: A3 - LLW-Liquid Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N

Site Need Code: ID-7.2.19

Site Need Name: Remote/Robotic Technologies for Access and Deployment of Characterization and Sampling Tools.

Focus Area Work Package ID: DD-08 Focus Area Work Package:  Separation Process Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Internal Duct Characterization System

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)

Small Pipe Characterization System (SPCS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

CDI Remote Characterization System

CDI Remote Characterization System

Remote Concrete Coring

Remote Concrete Coring

Related CCP Milestones Related Waste Streams Agree? Change?

02431: C3 - LLW-Sail

Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho
Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b

Print Date:  3/10/2000

0564

Technology Needs

Related CCP Milestones Related Waste Streams
02428: -
02426: -
00780: A3 - LLW-Liquid
00776: A2 - HAZ-Soil
00784: A4 - LLW-Soil/Rubble/Debris
00772: Al - HAZ-Liquid
02430: C2 - LLW-Rubble/Debris

Site Need Code: ID-7.2.20

Agree? Change?
Y N
Y N
Y N
Y N
Y N
Y N
Y N

Site Need Name: Underwater Radionuclide Characterization of Structures, Equipment, and Containment Pool Walls that Produces Quantitative Data.

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Remote Underwater Characterization System (RUCS)

Remote Underwater Characterization System (RUCS)

Related CCP Milestones Related Waste Streams
02431: C3 - LLW-Sail
02428: -
02426: -
00780: A3 - LLW-Liquid
00776: A2 - HAZ-Soll
00784: A4 - LLW-Soil/Rubble/Debris

Agree? Change?
Y N
Y N
Y N
Y N
Y N
Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:ldaho

Report Number:  GEN-01b
Print Date:  3/10/2000

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
00772: Al - HAZ-Liquid Y N
02430: C2 - LLW-Rubble/Debris Y N

Site Need Code: ID-7.2.21

Site Need Name: ~ Removal of Two Reactors as Single Units.

Focus Area Work Package ID: DD-08 Focus Area Work Package:  Separation Process Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
02426: - Y N
00772: Al - HAZ-Liquid Y N

Site Need Code: ID-S.2.04

Site Need Name:  Physics and Chemistry of Plasma Processing

Focus Area Work Package ID: MW-06 Focus Area Work Package: = Monitoring and Removing Hazardous and Radioactive Contaminants from Off Gas

Streams

Focus Area: MWFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 0564

Project ID-ER-110 / Decontamination and Decommissioning

Technology Needs

Site Need Code: ID-S.2.05

Site Need Name:  Understanding the Physics and Chemistry of Concrete Decontamination

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
02426: - Y N
00780: A3 - LLW-Liquid Y N
00776: A2 - HAZ-Soll Y N
00784: A4 - LLW-Soil/Rubble/Debris Y N

Site Need Code: ID-S.2.06

Site Need Name:  Understanding the Physics and Chemistry of Metal Decontamination

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate
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Data Source: EM CDB
Operations/Field Office:ldaho
Site Summary Levelldaho National Engineering and Environmental Laboratory

Project ID-ER-110 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date:  3/10/2000
HQ ID: 0564

Technology Deployments
Deployment Year
Deployment Status Planned Forecast Actual Date

Technology Name: Personal Ice Cooling System (PICS)
Deployment Commitment 2000 2000

Technology Name: Remote Control Concrete Demolition System

Deployment Commitment 2000 2000

Technology Name: Track Mounted Shear/Crusher

Deployment Commitment 2000 2000

Technology Name: Hand Held Shear
Deployment Commitment 2000 2000

Technology Name: Lead Paint Analyzer

Deployment Commitment 2000 2000

Technology Name: D&D and Remediation Optimal Planning System (DDROPS)
Deployment Commitment 2000 2000

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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